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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Only misc work & cleaning due to rain

Today I was scheduled to work the entire shift inspecting Cable wrapping. However, most iron-workers
were sent home early due to rain. I was doing misc inspection & catching up on office work.

- I arrived at the pier 7 office at 07:00.
- From 07:00 until 07:30, I spoke with Warren Collins regarding some details of the cable wrapping
operation.
- From 07:45 until 08:30, I went to the bridge to check to see if any Cable work was ongoing. None was
noticed. The only ongoing work was on cradle removal & work inside the OBG at Hinge A (both OBG
inspection items).
- At 08:30, I left the bridge.
- From 08:45 until 09:00, I spoke with Grady Hart regarding a couple of safety issues of which I emailed
him yesterday.
- From 09:00 until 10:30, I reviewed ABF submittal 2765R00, Messenger Cable Installation Plan.
- From 10:30 until 11:00, I checked email, wrote my diary for the day, & sent my timesheet for the week.
.
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